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Meeting Attendees:

See Attachment 1 for the list of attendees.

Agreements, Commitments, and Action Items:

[Meeting minutes from the 11/18/15 meeting were signed after this meeting and added to the
administrative record.] See Attachment Ito the 11/18/15 meeting minutes for the list of Action
Items and Parking Lot Items.

One action was closed, two actions were confirmed to be remaining open, and one new action
was created during this meeting. The status of each action was reviewed as follows:

" Action Item #1: WRPS to provide a brief synopsis of the condition of Tank 103.
Synopsis will include statement about the condition the tank was left, knowledge of the
contents/heel, DOE/Ecology communications, and agreements.

o Status: WRPS will continue research on Tank 103 history and provide a
synopsis.

* Action Item #2: WRPS to provide a brief synopsis of the status of the piping staged in
the T-8 tunnel alcove. Synopsis will include information about the flushing of the pipes,
DOE/Ecology communication and agreements.

o Status: CLOSED

* Action Item #4: WRPS to provide the most recent 207-SL sample analysis results to
Ecology.

o Status: Ecology and DOE requested these results be sent electronically (WRPS
sent to ecology/DOE on 2/25/16)

* New Action Item: Ecology to review the synopsis of the status of piping staged in the T-
8 tunnel alcove and determine a permitting path forward.

222-S TSD or Miscellaneous Issues:

The following miscellaneous issues were discussed:

* WRPS provided a briefing on the 222-SE (EF-4) engine replacement. The engine is not
yet put in operation. Vibration problems when the fan is engaged have been encountered
during testing. Troubleshooting will occur such as checking the alignment.



222-S RCRA TSD Permit Issues:

Ecology related that there have been no further developments since the last PMM (November
18, 2015).

222-S Laboratory Operations and Analytical Status:

Analytical and Operational reports are attached to these minutes.

Next Meeting:

April 20, 2016

3100 Port of Benton Blvd. 9-10 am

Attachments - 1



Attachment 1

1. Agenda
2. Attendance Roster
3. 222-S Lab Operations and Analytical Reports
4. Action Items/Parking Lot Items



222-S Project Managers Meeting
And Miscellaneous Laboratory Issues

Washington State Department of Ecology Offices
3100 Port of Benton Blvd., Richland, WA

February 17, 2016

Agenda

1. Introductions

2. Approval of Previous Meeting Minutes

3. Agreements, Commitments, and Status of Action Items

4. 222-S TSD or Miscellaneous Issues

5. 222-S RCRA TSD Permit Issues

6. 222-S Laboratory
a. Operations Report
b. Analytical Report

7. Review of New Action Items
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WRPS Operations/Analytical Report
June 17-August 18, 2015

Activities of Note
Operational Activities Date

Performed calibration of 219-S tank level monitoring instrumentation. 11/18/2015
Completed Installation of new diesel engine for exhaust fan #4 and initiated 12/7/2015
startup testing.
Completed periodic flushing of the 219-S cell B drain lines utilized for waste 12/14/2015
transfers from the Hotcells.
Completed HEPA filter testing on the 219-S Portable Temporary Radioactive Air 1/21/2016
Emissions Unit.
Installed new GC/MS in lab 4-S to support chemical vapor analysis for the TVAT 2/5/2016
program.
Completed replacement of the demineralized water tank for the lab. 2/5/2016
Performed calibrations of the 219-S tank level monitoring instrumentation. 2/11/2016
Completed testing of the process water back-flow preventer in the 219-S 2/11/2016
Operations gallery.
Installed new auto samplers for GC/MS in lab 4-S to support chemical vapor 2/11/2016
analysis for the TVAT program.
Performed asbestos characterization on MO-037 piping, supporting removal of 2/11/2016
building.

FY2016 222-S Laboratory Upgrades
EF-4 Diesel Engine Installation: Engine is installed and testing is in progress.
Freight Elevator Upgrade: Planned for FY16
TVAT instrument installations: Instrumentation will be installed to support Status as of
increased vapor analysis. 2/16/2016
MO-037 Demolition: Demolition and removal planned for FY16.
New Non-Rad Standards Laboratory: Design planned for FY16.



Analytical Equipment

FY2014 Carryover:
* Inductively Couples Plasma/Optical Emissions Spectrometer (ICP-OES): Equipment received.

Hood installation planned for FY16.
" Automated Solvent Extractor (ASE): Due to the need to install a larger hood, instrument

installation is planned for FY16.

FY2016:
* Cold Vapor Atomic Absorption Spectrometer (WHL Inorganic IH work)
* (2) Multipotentiostats (WRPS Corrosion testing): One unit has been received
* Gas Chromatograph/Mass Spectrometer (WRPS Organic IH work)
* Liquid Scintillation Counter (WHL Radiochemistry): Instrument received. Installation planned

for FY16.

Waste Shipments
Waste Type Containers Shipped from 222S Receiving Facility

(11/18/15 - 2/15/16)
LLW 36 PFNW
DW 43 Stericycle
MW 12 PFNW

Recycle 3 CCRC
LLW: Low-level radioactive waste
DW: Dangerous Waste (non-radioactive Dangerous Waste)
MW: Mixed waste



222S TSD TPA PMM
Action Items and Parking Lot Items

ACTION ITEMS
# Action Due Date Status
4 Ecology to review the synopsis of the status of . New Action

piping staged in the T-8 tunnel alcove and
determine a permitting path forward.

3 WRPS to provide the most recent 207-SL sample OPEN
analysis results to Ecology. 2/17/16 (Completed

2/15/16)
2 WRPS to provide a brief synopsis of the status of

the piping staged in the T-8 tunnel alcove.
Synopsis will include that statement about the 2/17/16 CLOSED
flushing of the pipes, DOE/Ecology
communication and agreements.

1 WRPS to provide a brief synopsis of the
condition of Tank 103. Synopsis will include
statement about the condition the tank was left, 4/20/16 OPEN
knowledge of the contents/heel, DOE/Ecology
communication, and agreements.

PARKING LOT ITEMS

# Action Resolution

PL1 Revise permit text regarding Tank 103 to better To be resolved during
describe why Tank 103 is being left in place until Permit Working Group
Closure. meetings



Wastren Advantage, Inc. Hanford Laboratory (WHL)

Analytical Report - January 2016

Report on Time Deliverables

In January, 100% of deliverables were reported on time (15 deliverables were on time or early).

The deliverables metric for calendar year 2016 is 100% as of 2/3/16.

PEMP On-Time Delilverables Meiric for CY 2016
Statu- as of 02103/2016

Month Completed On-Time Percent
Delivered Deliverables or Early Late On-Time

Detail by Mlonth

Janmr 15 15 0 100.000o
Februarv 4 4 0 100.00o

QA Evaluations/Proficiency Tests:

The total number of analyses performed remains at 229 with 224 being acceptable, resulting in
97.8% performance level.

Study Su mmary Results

Report Date Study Reported Correct Study%

1./24S2015 rRAD-3 47 47

12!7i2 i5 SO Li' 429 '25 i00.O 0%

'2/1/21 Fo?AT-'4 9 4 U L y ,

2015 Tota :

Report Tatat

229 224 S72t

229 224 97I82%



Holding Time Performance:

The holding times metric for calendar year 2016 is 100% as of 2/3/16.

PEMP Holding 'Time Metric for CY 2016
Statui as of 02/032016

Month
Perforned Total Met Missed 00 Met

Detail by ionth

January 324 324 0 100.00-
Februarv 14 14 0 100.09v

Projects in Progress

* CIII Hard Heel Retrieval 2016
0 NH3 & Hg Vapor Tubes
* AY 102A-LDP
* 2016 Jan Headspace
0 AP104 Evap 2015-12
0 EC-04 Boildown Study

30-Day Forecast
" C102 Closure
" SY101 Chemistry Control
" AY-101 (EC-07) Evaporator
* Vadose C9449, 299-E27-26
* AN101 Organic Check Surface Grabs continuation


